NCSP PLANNING CALENDAR FOR FY08

September 21, 2007

October 9-12, 2007

October 26, 2007

November 30, 2007

January 9, 2008

January 25, 2008

February 15, 2008

April 1-3, 2008

April 11, 2008

April 25, 2008

Final- 9/1R/2007

NCSP Manager Finalizes NCSP Vision
Team and Approach

Vision Development Team Meeting in
GTN to Draft NCSP 10 and S Year
NCSP Vision

Pre-decisional NCSP Vision Document
Issued to CSSG, NDAG and EndUsers for
Review

NCSP Manager Approves NCSP Vision
With Concurrences by CSSG, NDAG and
EndUser Chairs

NCSP Manager Teleconference Call with
Task Managers

Formal Written Proposals for ALL FY09
Tasks Due to NCSP Manager

Proposals Forwarded to CSSG and
NDAG along with Preliminary
Prioritization Supporting NCSP Vision

Joint Meeting of CSSG, NDAG, and

Task Managers with NCSP Manager at
ORNL to Discuss Proposals

NCSP Manager Publishes Final
Approved Task List for FY(09

Task Managers Submit Final Tasks and
Milestones to NCSP Manager
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May 16, 2008

May 30, 2008

June 27, 2008

July 25, 2008

August 22, 2008

August 26-28, 2008

September 5, 2008

Final- 9/1R/2007

Task Managers Provide Updated Sections
of the Five Year Plan Aligned with NCSP
S Year Vision Goals to NCSP Manager

NCSP Manager Publishes First Draft of
Five Year Plan Supporting the S Year
Vision

Final Comments Due to NCSP Manager
Final Draft Issued to CSSG and NDAG

NCSP Manager Issues Pre-Decisional
Final Version of the Five Year Plan

Joint Meeting of the CSSG and Task
Managers with NCSP Manager in Las
Vegas to Finalize FY09 Execution Plans

Approved Five Year Plan Issued and
Posted on NCSP Website
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